
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE   

(Optional Interview) 

 

CDOT NPS TUNNEL ENGINEERING SERVICES 

CDOT STATEWIDE 

 

PUBLIC NOTICE PHASE   3 Week Advertisement    July 13, 20, 27, 2017 

 
PUBLIC NOTICE PHASE Denver Daily Journal Date   

FIRST ADVERTISEMENT 07/06/2017  

SECOND ADVERTISEMENT 07/13/2017 

THIRD ADVERTISEMENT 07/20/2017 

SUBMIT SOI * 07/27/2017  

 

 SHORT-LIST/SELECTION PHASE 

SHORT LIST SELECTION BOARD MEETING 08/08/2017  

 CHIEF ENGINEER SELECTION APPROVAL 08/10/2017  

                        NOTIFICATION 08/10/2017 

  

 INTERVIEW   (If Necessary)    08/23/2017                                                                 

(Below dates to be Revised by 2 additional weeks if Interview Phase Required) 

 NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE * 08/17/2017  

 AUDIT REQUESTED 08/17/2017  

 AUDIT COMPLETED 08/23/2017  

 COST NEGOTIATION MEETING * 08/24/2017 

 

 FINAL CONTRACT PHASE  

 CONTRACT APPROVAL/EXECUTION 09/01/2017  

 *Activities that involve consultant 


